




Rose Quarter Development Project Schedule

Updated 8/17/2010



Proj. Evaluation Framework

- Kickoff project outreach
- Convene SAC
- Project background & guidance
- Develop Memorial Coliseum (MC) screening / evaluation framework

Memorial Coliseum CONCEPT PHASE

- Call for Concepts
- Evaluate Concepts against criteria
- Shortlist Concepts

Memorial Coliseum PROPOSAL PHASE

(Suspended)

Rose Quarter DEVELOPMENT PLAN

- Determine program of uses, site design, financial feasibility, etc.
- Iterative Discussion - RQ/MC
- Regulatory Review
- Development Rights Negotiation
- Future Use of Memorial Coliseum

Stakeholder Advisory Committee (SAC) meetings

Public Input / Web site

Public Agency Briefings / Approvals

MC Brainstorm

Online Concept submittal

Online MC comments

Online Development Plan comments

Coliseum Future Use Marketplace

Bright Lights

1/8

Concept deadline

PDC Board briefing - MC Concepts

City Council decision - request MC Proposals

Council, PDC Board, Landmarks, Design, Planning Commission briefings

Landmarks, Design, Planning Commission decisions - Development Planning

PDC Board decision - public investment

City Council decision - MC Future Use & RQ Development